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Special Recognition

p fo Governor Donald Carcieri for prioritizing the removal of the
Old Jamestown Bridge

p fo Senator Lincoln Chafee for securing the funds to complete
the project
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Project Team

P Rhode Island Department of Transportation
= Gordon R. Archibald, Inc.
- Parsons Brinkerhoff Quade & Douglas, Inc.

=  Focus Demolition Consulting

p» Cashman Equipment Corporation

- Joseph B. Fay Company

. Demtech, Inc.
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Project Overview

p Contract Low Bid Price: $19.5 Million

p Start of Work: Fall 2005

p Estimated Completion of Demolition Operations: December 2006

p Landscape and Cleanup Operations: Spring 2007

» Work Completed To Date:

« removal of concrete and steel grid decking to expose
structural steel

= construction of a temporary barge berthing facility to
facilitate removal of demolition debris
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Ongoing Removal Operations

ﬂ State of Rhode Island Removal of the
Department of Transportation Ol Jamestown Bridge



RED THROUGH TRUES SFAMNS

HAVIGATION CHRNNEL

Event 1. Removal of the Through Truss Superstructure
* by controlled explosive methods
* will require one temporary long-term closure of the Jamestown-

Verrazano Bridge
= anficipated to occur Apnl 2006
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Event 2: Removal of the Deck Truss and Girder Spans

= single controlled explosive demolition event for Deck Truss and
Girder Spans

= will require one temporary long-term closure of the Jamestown-
Verrazano Bridge

= anticipated to occur May / June 2006
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Demolition of the Four Bears Bridge

A similar demolition, of a bridge on the
Missouri River, North Dakota
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Event 3: Removal of Piers 1E and 1W

+ confined explosive demolition of concrete piers
* will require one temporary long-term closure of the

Jamestown-Verrazano Bridge
= anticipated to occur June / July 2006
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Removal of Remaining Superstructure and Substructure

remaining superstructure to be removed by conventional
demolition methods

remaining support piers on land to be removed by conventional
demolition methods

remaining support piers in the water to be removed by confined
explosive demolition methods

confined explosive demolition events will require temporary short-
term closures of the Jamestown-Verrazano Bridge

anticipated to occur Fall 2006
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Explosives Safety

Controlled Explosive Demolition of Superstructure

> Event 1. Removal of the Through Truss

- 1,500-foot Clear Zone: homes must be vacated
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Explosives Safety

Controlled Explosive Demolition of Superstructure
> Event 1. Removal of the Through Truss

-« 1,500-foot Clear Zone: homes must be vacated
> Event 2: Removal of the Deck Truss and Girder Spans

=  800-foot Clear Zone: homes must be vacated

= 1,500-foot Safety Zone: residents advised to stay indoors,
away from windows
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Event 2: Controlled Explosive
Demolition of the Deck Truss
and Girder Spans

| === Suparstructure to be Demolished
[ go0° Clear Zone
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Explosives Safety

Controlled Explosive Demolition of Superstructure
p Event 1. Removal of the Through Truss

« 1,500-foot Clear Zone: homes must be vacated
» Event 2. Removal of the Deck Truss and Girder Spans

«  800-foot Clear Zone: homes must be vacated

« 1,500-foot Safety Zone: residents advised to stay indoors,
away from windows

Confined Explosive Demolition of Substructure

» demolition of bridge piers 5E, 6E, and 7E near the Jamestown
shoreline

. 500-foot Clear Zone: homes must be vacated
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Confined Explosive Demolition
of Piers 5E, 6E, & 7E

e Pier to be Demolished
P so0° Clear Zone
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Materials Removal

>

approximately 6,000 tons of structural steel and 43,000 tons of
concrete debris will be generated

fallen debris in the West Passage to be retrieved by barge-
mounted crane

structural steel to be salvaged and recycled

concrete debris to be used to create artificial reefs for marine
habitat enhancement
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Temporary Closures of the
Jamestown-Verrazano Bridge
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Temporary Closure Types

Long-term Closures

not to exceed 4 hours in duration

one required for each major
controlled explosive demolition
event (3 total):

1. Removal of the Through Truss

2. Removal of the Deck Truss and
Girder Spans

3. Removal of Piers 1E and 1W

limited to Tuesdays, Wednesdays,
and Thursdays between the hours
of 10:00 a.m. and 2:00 p.m.

State of Rhode Island
Department of Transportation

Short-term Closures

not to exceed 30 minutes in
duration

required for explosive demolition
of remaining piers

13 Short-term Closures
anticipated

limited to Tuesdays, Wednesdays,
and Thursdays between the hours
of 10:00 a.m. and 2:00 p.m.

Removal of the
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Public Notifications

p 2-week advance notice leading up to each bridge closure

p Notification Methods:

Roadside Variable Message Boards and
Statewide Overhead Message Boards

Highway Advisory Radio (1630 AM)
Providence Journal and local newspapers
broadcast news outlets

RIDOT Web Site (www.dot.state.ri.us)

separate and more direct means of communication with public
safety officials has been established and successfully tested
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Traffic Management - North Kingstown (&%
* Route 138 Eastbound must exit to Boston

Meck Road
* Route 138 Eastbound on-ramp closed

74

(—] ACCESS RESTRICTED DURING CLOSURE

s ROAD CLOSED DURING CLOSURE

m— DIVERTED TRAFFIC ROUTE
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Traffic Management - Jamestown

+ Pell Bndge Newport and tolls to remain
open

* Route 138 Westbound must exit to
East Shore Road

+ all Route 138 Westbound on-ramps in

Jamestown closed

@  ACCESS RESTRICTED DURING CLOSURE

— ROAD CLOSED DURING CLOSURE

DIVERTED TRAFFIC ROUTE
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Marine Navigation

» explosive demolition events will i {"3";; '
require closure of a portion of the 19 s \‘
West Passage to all recreational and 1 L Sl
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Public S

» University of Rhode Island
Narragansett Bay Campu:
South Ferry Road,
Narragansett
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